

## Expected Timeframe for the Localization Study Research Team:

The proposal should refer to the estimation of the allocated individual working days of the Research Team included below and include the time for the review of the Localization Study Steering Committee. The estimation of 104 days in the scope of 5 months can be increased or limited, what is expected to be argued in the proposal and based on the bidder expertise on the matter. The cost of the working days by consultants should be reflected in the budget proposal. The deadline for all the deliverables is the end of May 2024. The Research Team has to demonstrate the human capacity to meet the deadline.

	When (estimation)	Allocated days	Derivable
	ongoing	ongoing	Weekly checks, 30 min, with the Localization Study Operator
1.	1 January	14 days + 5 working days review by Steering Committee	Inception report presenting detailed research tools and process to be reviewed and agreed by Steering Committee, Partnership Working Group to be invited for the review process  Stage requiring acceptance of the derivable by PAH
2.	Second half of February	30 days	Preliminary findings workshop with Steering Committee (Initial draft report)
3.	Mid March	20 days + 10 working days review by SC	Draft report  Stage requiring acceptance of the derivable by PAH

4.	Mid April	10 days + 5 working days review by SC	Second draft  Stage requiring acceptance of the derivable by PAH
5.	Until Mid May	10 days + 5 working days review by SC	Final report (with initial design and infographics)
6.	May	10 days	Final report in English, PPT presentation in English
7.	May	Dates to be agreed by the Research Team and the Steering Committee	Presentations to Heads of Agencies and NGO Forum “Razem”
8.	End of May	10 days	Final Report Translated into Polish, PPT presentation in English  Stages 6 and 8 requiring joint acceptance of the derivables by PAH